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INTRODUCTION  

In compliance with the Grant Agreement, Cameroon Young Jurists Legal Resource Center 
(CYJULERC) is submit this 1st Quarterly Monitoring Report.  

The Grant was donated by the Foreign and Commonwealth Office (the Authority) to 
CYJULERC (the Grantee) to sensitize, raise awareness, educate of actors / stakeholders 
and support centers for women, to ensure that in violence and insecurity in the conflict 
regions of Cameroon, sexual violence is reduced and victims are supported. 

 
This Quarterly Monitoring Report will briefly present the following: 

• Project activities completed; 

• Results obtained; 

• Assessment of progress and success achieved; 

• Brief financial expenditure 

 

• Project activities completed: The activities implemented so far are identification of 
participants in all three target regions (Activity 1.1, 1.2 and 1.3) and Workshop in the 
North West Region (Activity 2.2).  

Fifty-two (52) participants were identified in the South West, fifty-four (54) in the North 
West and fifteen (15) in the Far North Regions.  

All fifty-four (54) participants from the North West Region attended the workshop in 
Bamenda which held from 14 – 15 September 2018. Five (5) modules were 
presented; General introduction of the project, the rationale and the expected goals 



(module 1), the meaning of sexual violence in conflict – context and prevalence, rape 
etc in conflict (module 2) and Legal framework of sexual violence – national & 
international (module 3) on the day one (1). 

Consequences of sexual violence in conflict –	 physical	 &	 psychological	
consequences	and	Prevention	&	Response	–	psycho	–	 social	 support,	 legal	
and	 medical	 support	 were	 presented	 on	 the	 2nd	 and	 final	 day	 of	 the	
workshop.	

 
• Results obtained:  

• One hundred and six (106) participants were identified in all three (3) target regions 
(Activity 1 – 1.3);  

• Capacity of thirty-seven (37) participants from all seven (7) Divisions and twenty-
eight (28) Sub-Divisions of the North West Region build on prevention and 
combating sexual violence in times of armed conflict – to raise awareness, educate 
communities – provide psycho-social support and refer for medical support to victims 
- refer victims to regional focal center for legal, medical support and follow – up.  

• One health institution (Baptist Health Center Nkwen) was identified to provide 
medical support to victims and two staff trained in sexual violence.  

• One organization (IVFCAM) supported to act as Regional Focal Center, to collect 
information from all 7 Divisions and 28 Sub-Divisions of the North West regions, 
monitor incidents of sexual violence, follow-up support of victims, collect data and 
follow-up cases. 



• Two lawyers were trained to provide legal support for all victims of sexual violence in 
the North West region. 

• A group WhatsApp’s Forum of “Partners for prevention and combating Sexual 
Violence” was created.      

 
• Assessment of progress and success achieved:  All three (3) identification exercise 

(Activities 1.1, 1.2 and 1.3) in the three project regions have been implemented. One 
major workshop (Activity 2.2), out of the two has also been implemented.  

Only two main activities are left, the workshops of the South West and Far North regions 
(Activity 2.1 and 2.3) are to be implemented.  

We pre-financed the entire identification exercise (Activities 1.1, 1.2 and 1.3) and the 
capacity building workshop (Activity 2.2), and six million and seventy-five thousand 
three	hundred	and	fourty-five	(6,075,345) francs CFA. 
 

We have exhausted all our funds; we cannot implementation the two main activities: the 
workshops of the South West and Far North regions (Activity 2.1 and 2.3). We are 
therefore requesting for payment of our invoice o enable us implement these two main 
activities as soon as possible as secure situation in these regions deteriorates by the 
day.  

  	



	


