

**CAMEROON YOUNG JURISTS LEGAL RESOURCE CENTER
(CYJULERC)**

Registration No 236/G.37/D.14/Vol.8/T/ OAPP
P.O Box 551 Buea, South West Province- Cameroon
Tel: (237)33323463, Email: cyjulercb@gmail.com
Website: www.cyjulerc.org ; www.manyuradio.org



Buea,
September 27, 2018

Quarterly Monitoring Report



Capacity Building Workshop of women's rights promoters and stakeholders
Limbe, 22 – 23 September, 2018

Theme: Preventing Sexual Violence within Networks in Conflict Zones of Cameroon

Project Name: 1819/CAMEROON001

CYJULERC: combating gender-based violence within armed conflict zones in Cameroon

INTRODUCTION

In compliance with the Grant Agreement, Cameroon Young Jurists Legal Resource Center (CYJULERC) is submitting this 2nd Quarterly Monitoring Report on the Grant donated by the Foreign and Commonwealth Office (the Authority) to CYJULERC (the Grantee) to sensitize, raise awareness, educate actors / stakeholders and support centers for women, to ensure that in violence and insecurity in conflict zones in Cameroon, **sexual violence is reduced and victims are supported.**



This Second Quarterly Monitoring Report will briefly present the following:

- a) Project activities completed;
- b) Results obtained;
- c) Assessment of progress and success achieved;
- d) Brief financial expenditure.

CYJULERC: combating gender-based violence within armed conflict zones in Cameroon

a) Project activities completed:

The main activity implemented in this phase of the project is the Workshop in the South West Region (Activity 2.1).

Forty (40) participants from the South West Region attended the workshop in Limbe which held from 22 – 23 September 2018. All participants identified couldn't attend due to the hostilities related to the conflict and the unset of presidential elections campaign considering those from faraway inaccessible areas like Akwaya, and Mundemba were unable to travel.

Like the first workshop, five (5) modules were presented; General introduction of the project, the rationale and the expected goals (module 1), the meaning of sexual violence in conflict – context and prevalence, rape etc in conflict (module 2) and Legal framework of sexual violence – national & international (module 3) on the day one (1).

Consequences of sexual violence in conflict – physical & psychological consequences and Prevention & Response – psycho – social support, legal and medical support were presented on the 2nd and final day of the workshop.



b) Results obtained:

- Capacity of forty (40) participants from all six (6) Divisions and thirty-one (31) Sub-Divisions of the South West Region build on prevention and combating sexual violence in armed conflict – to raise awareness, educate communities – provide psycho-social support and give medical and support to victims and follow – up cases.
- One health institution (Mount Mary Hospital, Buea), a Catholic Hospital was identified to provide medical support to victims and two staffs trained in sexual violence and providing medical support.
- One organization (FORUDEF) supported to act as Regional Focal Center, to collect information from all six (6) Divisions and thirty-one (31) Sub-Divisions of the South West Regions, monitor incidents of sexual violence, follow-up support of victims, collect data and follow-up cases.
- Three lawyers were trained to provide Legal Support for all victims of sexual violence in the South West Region.
- A WhatsApp's Forum of "Partners for prevention and combating Sexual Violence" was also created for the South West Region partners and participants.

c) Assessment of progress and success achieved:

With the implementation of the workshop of the South West Region (Activity 2.1), about three quarters (3/4) of the project activities have been implemented. So far, Activities 1.1, 1.2, 1.3; 2.1 and 2.2 of the project have been implemented.

All three (3) identification exercise (Activities 1.1, 1.2 and 1.3) in the three project regions have been implemented. The two major workshops in South West and North West (Activity 2.1 and 2.2) respectively, have also been implemented.

Only one main activity is left, the relatively small workshop of the Far North Region (Activity 2.3) is to be implemented.

CYJULERC has also pre-financed the workshop in the South West Region with the sum of **Four million seven hundred and thirty-eight thousand, four hundred and seventy (4,738,470) francs CFA.**

The activities pre-financed in the first quarterly report (identification exercise (Activities 1.1, 1.2 and 1.3) and the capacity building workshop of the North West Region (Activity 2.2), were pre-financed in the sum of **Six million and seventy-five thousand three hundred and forty-five (6,075,345) francs CFA.**

All the activities implemented so far have been pre-financed with the sum of **Ten million eight hundred and thirteen thousands, eight hundred and fifteen (10,813,815) francs CFA.**



d) Brief financial expenditure:

CYJULERC has been paid **Four million seven hundred and thirty-eight thousand, four hundred and seventy (4,738,470) francs CFA** for the implementation of Activity 2.1, the workshop of the South West Region, as detailed below:

Having pre-financed the project with the sum of **Ten million eight hundred and thirteen thousands, eight hundred and fifteen (10,813,815) francs CFA;**

CYJULERC has exhausted all its funds; as such we cannot implement the last main activity: the workshop in the Far North Region (Activity 2.3). We are therefore requesting for payment of our two invoices to enable us implement the last main activity as soon as possible as the security situation in this region deteriorates given the up-coming Presidential Elections in October.

CYJULERC: combating gender-based violence within armed conflict zones in Cameroon



CAMEROON YOUNG JURISTS LEGAL RESOURCE CENTER (CYJULERC)

YOUR SAFETY AND SECURITY IN TIMES OF CONFLICT

SUPPORT TO VICTIMS OF SEXUAL VIOLENCE IN CONFLICT ZONES IN CAMEROON

WOMEN, GIRLS, BOYS AND MEN
If anyone hurts you, it is not your fault!

**Call us for: Medical Support
Legal Support
Social Support**

TYPES OF CASES:

- Rape (single or group/gang)
- Sexual Slavery
- Sexual Assault / Indecency to Minors
- Enforced Prostitution
- Forced Pregnancy
- Enforced Sterilization
- Incest or Sexual contact with a Child
- Watching or Photographing Sexual situations
- Sexual Offences (any act of sexual nature which is coercive)

RECEPTION CENTERS

South West Region

Buea - Mount Mary Hospital,
All Catholic Health Services in Buea Diocese
Any nearby Hospital or Health Center Close

Call 676224413; 677714267

North West Region

Bamenda – Baptist Health Center, Nkwen
All Baptist Health Services in NW Region
Any nearby Hospital or Health Center Close

Call 677070414; 675956041

HOTLINES

Social Support Line: 677718913 (SWR) ; 670105234 (NWR)

Legal support Line: 670054116(SWR) ; 674569577(NWR)

CYJULERC: combating gender-based violence within armed conflict zones in Cameroon